
 

 

Underhill Roads Committee 

Meeting No. 9 

2/12/18 

Members present:  Kurt Johnson, Nate Sullivan, Mike Weisel, Clarke Elliott, Andy Rowe, 
Mike Morin 

Guest:  John Drew from the Underhill Planning Commission sub-committee on the Capital 
Improvement Plan 

Meeting convened at 5 pm at Town Hall 

Visit from John Drew 

 John explained that he, Pat Lamphere and Carolyn Gregson constitute the PC sub-
committee on Capital Planning 

 Their mission is to see that the Capital Plan fits into the Town Plan 
 They hope that the new CP will identify things to be fixed/replaced; provide an 

estimate of the cost to do so; provide a rationale as to why things are included in the 
CP; and provide an explanation of the consequences of not repairing or replacing 

Review of last meeting minutes 

 We reviewed the minutes from meeting #8 and there were no additions or 
corrections.   

T. R. Fellows site visit  

 This occurred on 1/10/18 and was attended by Kurt, Kricket, Nate and Mike W. 
 Refer to minutes of this meeting for details 
 Kurt is trying to reach Mike’s Boring and Coring to confirm pricing for two days of 

boring work at N. Underhill Station Road and Corbett Road 
 We estimate we’ll have approximately $6500 left in our engineering budget once the 

borings are complete 
 At Mountain Road, we’ll eventually want to get an estimate from someone like Blow 

and Cote for driving sheet pile around the downstream wingwall footing, as 
recommended by Kricket, but this should wait until spring 

 We’ll need to keep in contact with Kricket as it relates to her recommendations for 
and cost estimates of structures at each of the 5 locations that she observed 

 We should take her up on her offer to contact VTrans Structures regarding the 
condition of Bridge #7 and potentially advancing its replacement 

Gravel Roads 

 A 2014 study of gravel roads contained estimated costs for reconstruction of 8 
segments 

 These costs have been revised to reflect today’s costs and the actual cost for the 
Sand Hill Road work done in 2016 was found to correspond well to the estimated 
costs 

 We feel that the updated costs from the 2014 study are accurate enough to move 
forward with in our financial considerations 



 

 

 Nate feels that the Upper English Settlement Road segment or the Irish Settlement 
Road segments (3) would be highest on the list for reconstruction, with the nod 
going to the Irish Settlement section from #603 to #633 because of the heavy use by 
sap trucks 

 Some discussion ensued about the legality of running sap trucks on posted roads 
 Our conclusion:  it’s a thorny problem! 

Fuller road culverts 

 Mike W. noted that he did speak with Chris Brunelle, but was not able to arrange for 
a site visit yet. 

 We agreed it might better wait until the snow is gone or greatly diminished, but in 
the meantime Mike and Clarke will go have a look at it 

Jericho CCRPC study 

 Kurt brought a copy of a capital planning study done for Jericho by the CCRPC 
 It appears to be quite comprehensive and Kurt agreed to send copies out to each of 

us 
 We wonder if the CCRPC might do something like this for us 
 Kurt will speak with Tim Nulty, Jericho Selectman, about the details of having it 

done – timing, cost 

Next meeting 

 Apr. 16 (revised from April 9)  5 pm 
 We’ll ask Brian to attend to discuss grant opportunities 
 Update on Fuller Road situation by Clarke and Mike 
 Update on Kricket status and boring schedule by Kurt 

Meeting adjourned at 6:30 

 

 

 


